

550 Washington Project Re-start plan

Robert Hubner – Turner

In anticipation of a 5/4/20 project restart we want to start getting all of the proper planning and precautions in place. Please see the attached [COVID-19 addendum to the safety manual](#). Please incorporate this as a minimum standard to your project specific plan and submit back to us by the end of next week. We have also attached a sample [PTP that addresses COVID-19 precautions](#).

Please note that all JHA's that have tasks where men are within the 6' limitation, the JHA will need to be redone to try to avoid that or incorporate the close quarters precautions.

Early next week we will be issuing a site specific plan with attached logistics to show project entry, exits and general changes.

You will also need to incorporate this into the crane work for next week.

Please let me know if you have any questions.